Review 2 Commitment

1. Project Information

Project code	FA26SE002 (group GFA26SE32)
Project name	Drone Delivery and Smart Locker Management System (DDSLMS) – product name Lock.R
Team	Lê Thị Yến Vi (leader) · Trương Nguyễn Thái Bình · Nguyễn Quốc Bảo Huy · Trần Kim Nhã
Supervisor	Đặng Ngọc Minh Đức · Đỗ Hữu Tiến
Review 2 date	06/11/2026
Reviewer 1	ThinhDP2
Reviewer 2	TaiNT51
Version	0.1 (draft before Review 2)
Date	09/11/2026

2. Final Registration Form

Final version	2.0
Approved at Review 2 (Yes/No)	YES
Attached file name	SEP490_FA26SE002_R2_Registration.pdf

3. Mandatory Features

ID	Feature	Actor	Acceptance criteria	Workflow	Owner
F-01	Sign in, admin 2FA	User, Admin	Wrong password: MSG06, no token; admin needs a 6-digit email OTP valid 300 s.	WF-02	Nguyễn Quốc Bảo Huy
F-02	Create send order	Customer	Only AVAILABLE boxes of an online locker; box RESERVED; unpaid after 15 min: cancelled, box freed.	WF-02	Trương Nguyễn Thái Bình
F-03	VietQR payment	Customer	PAID only when received >= total; a duplicate webhook counts once; partial shows the remainder.	WF-01, WF-02	Trương Nguyễn Thái Bình
F-04	Drop parcel, share code	Customer	Box opens only if PAID; drop gives STORING / OCCUPIED and a 6-digit PIN to the receiver.	WF-02	Trương Nguyễn Thái Bình
F-05	Pick up at kiosk	Receiver	Right PIN opens and completes the order; 5 wrong PINs lock the box 15 min (MSG21).	WF-01, WF-02	Nguyễn Quốc Bảo Huy
F-06	Rent box by hours	Customer	1–720 h; multi-use PIN until the end; extension <= 24 h; ending frees the box.	WF-02	Trương Nguyễn Thái Bình
F-07	Open box by Bluetooth	Customer, Receiver	Owner/receiver token only, 120 s, single use; state changes on Pi report; fallback: QR or PIN.	WF-02	Nguyễn Quốc Bảo Huy
F-08	Overdue fee, expiry	Customer, Scheduler	500 VND/h, max 50,000 VND and 50 % of price; opens only after paying; > 72 h: EXPIRED.	WF-02	Trần Kim Nhã

ID	Feature	Actor	Acceptance criteria	Workflow	Owner
F-09	Cabinet commands	Locker Controller	No ack in 20 s: TIMEOUT, never success; relay ran but door closed: JAMMED; events resent.	WF-02	Nguyễn Quốc Bảo Huy
F-10	Book drone delivery	Customer	Refused: no free DRONE box (MSG13), > 5,000 g, > 5,000 m, unsafe weather or > 3 open orders.	WF-01	Lê Thị Yến Vi
F-11	Assign drone, load, launch	Drone Technician	Only an idle drone > 20 % battery is assigned; launch needs the checklist; + 50 g re-prices.	WF-01	Lê Thị Yến Vi
F-12	Track drone, drop into locker	Customer, Receiver	Stage updates in 2 s; on arrival lid opens, servo releases, lid closes; STORING with PIN.	WF-01	Lê Thị Yến Vi
F-13	Report box incident	Customer	Title and description required, <= 5 photos; box PENDING_CHECK, no new orders, fee stops.	WF-03	Trương Nguyễn Thái Bình
F-14	Ticket within SLA	Locker Tech., Admin	Claim only on shift; SLA 4 h, max 2 extensions with reason; 3 overdue tickets block claims.	WF-03, WF-04	Trần Kim Nhã
F-15	Parcel drop and recovery	Drone/Locker Tech., Admin	Camera evidence required; recovery SLA 4 h; 60 % compensation needs admin and customer approval.	WF-01	Trần Kim Nhã
F-16	AI assistant	User	Answers cite sources; order questions see only own orders; reply within 10 s.	WF-02	Nguyễn Quốc Bảo Huy
F-17	Home pickup by technician	Drone Tech., Admin	Nearest free technician on shift; 180 s timeout: next one; pickup needs sender code within 300 m.	WF-01	Lê Thị Yến Vi
F-18	Maintenance schedule	Admin	One locker or drone; matching technician role; drone schedule sets MAINTENANCE until inspected.	WF-04	Trần Kim Nhã
F-19	Inspection checklist	Locker / Drone Tech.	Assigned technician only; items Pass/Fail/NA; all pass: next due date; fail opens ticket, FAULT.	WF-04	Trần Kim Nhã
F-20	Dashboard, revenue report	Admin	Revenue = payments collected minus refunds in the period; each total opens the entries behind it.	WF-01, WF-02	Lê Thị Yến Vi

4. Non-Functional Requirements

ID	Quality attribute	Metric	Threshold	Measurement method	Owner
N1	Performance	p95 API response time	Read <= 1 s, write <= 2 s at 100 sessions	k6 on staging, 10 min	Trần Kim Nhã
N2	Responsiveness	PIN / "Open box" to door-open result	<= 5 s in 95 % of 50 opens	Timed run on CAB-TU01 + logs	Nguyễn Quốc Bảo Huy
N3	Realtime	Order status / drone stage delay to app	p95 <= 2 s	Event vs receive time, 30 events	Lê Thị Yến Vi
N4	Payment accuracy	Double-counted replayed webhooks	0 of 100	Replay test in CI	Trương Nguyễn Thái Bình
N5	Security	PIN lockout; Bluetooth token reuse	Lock after 5 wrong PINs; 100 % reused tokens rejected	Automated tests in CI	Nguyễn Quốc Bảo Huy

ID	Quality attribute	Metric	Threshold	Measurement method	Owner
N6	Availability	Monthly API uptime	>= 99 %	Health check every 5 min	Trần Kim Nhã

5. Out of Scope

Item	Reason
Beyond-visual-line-of-sight commercial drone flights	Needs aviation permits; demo flights run in a controlled area with one drone.
Payment gateways other than SePay VietQR (MoMo, VNPay, cards)	One reconciled payment path; VietQR works with every Vietnamese bank app (BR-21).
Publishing on Google Play / App Store	Pilot ships as an Android APK and mobile web.
Battery-aware drone assignment research and strategy comparison	Removed from the registration (BM03 No. 1–3): one real drone gives no meaningful comparison.
Physical drone flight control	The drone Pi only reads autopilot telemetry and drives the release servo; it never arms or steers the drone.
More than one physical cabinet	One real cabinet (CAB-TU01, 7 boxes); other lockers run the same controller software simulated.

6. Workflow Commitments

6.1 Workflow WF-01

Workflow name	Drone delivery with home pickup
Owner (one member)	Lê Thị Yến Vi
Supporting members	Trương Nguyễn Thái Bình, Nguyễn Quốc Bảo Huy, Trần Kim Nhã
Actors	Customer, Drone Technician, Receiver, Locker Controller
Trigger	Customer books a drone delivery
Business outcome	Parcel dropped into the receiver locker and picked up
Main entity state path	Order AWAITING_DISPATCH → STORING → COMPLETED; Stage AWAITING_DISPATCH → PICKUP_ASSIGNED → PICKED_UP → … → READY_FOR_PICKUP; Drone IDLE → RESERVED → IN_FLIGHT → IDLE
Activity diagram (Report 4 section)	Pending G3 – source docs/rp3/srs-assets/drawio/06c-activity-drone-delivery.drawio

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-03	VietQR payment	PAID only when received >= total; a duplicate webhook counts once; partial shows the remainder.	TC-F03-01..03
F-05	Pick up at kiosk	Right PIN opens and completes the order; 5 wrong PINs lock the box 15 min (MSG21).	TC-F05-01..03 (counted in WF-02)
F-10	Book drone delivery	Refused: no free DRONE box (MSG13), > 5,000 g, > 5,000 m, unsafe weather or > 3 open orders.	TC-F10-01..03
F-11	Assign drone, load, launch	Only an idle drone > 20 % battery is assigned; launch needs the checklist; + 50 g re-prices.	TC-F11-01..03
F-12	Track drone, drop into locker	Stage updates in 2 s; on arrival lid opens, servo releases, lid closes; STORING with PIN.	TC-F12-01..03
F-15	Parcel drop and recovery	Camera evidence required; recovery SLA 4 h; 60 % compensation needs admin and customer approval.	TC-F15-01..03
F-17	Home pickup by technician	Nearest free technician on shift; 180 s timeout: next one; pickup needs sender code within 300 m.	TC-F17-01..03
F-20	Dashboard, revenue report	Revenue = payments collected minus refunds in the period; each total opens the entries behind it.	TC-F20-01..03

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-01a	Main	Receiver locker CAB-TU01 has a free drone box; idle drone > 20 % battery; technician on shift; safe weather	Book with home pickup → pay → nearest technician accepts, collects at home (code, photo), loads, launches → ArUco read, lid opens, servo releases, lid closes → receiver enters PIN → admin opens revenue	Order STORING with PIN, then COMPLETED; log shows servo release; payment in revenue	Lê Thị Yến Vi

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-01b	Exception	Receiver locker with no free drone box; parcel of 6,000 g	Book a drone delivery	Booking refused (MSG13 / weight limit)	Lê Thị Yến Vi

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	21	21	Lê Thị Yến Vi 15, Trương Nguyễn Thái Bình 3, Trần Kim Nhã 3
End-to-end workflow test (≥ 1)	1	0	Lê Thị Yến Vi
State transition tests (≥ 1 per transition)	25 (Stage 18, Drone 4, Order 3)	23	Lê Thị Yến Vi 15, Trần Kim Nhã 6, Nguyễn Quốc Bảo Huy 4
NFR tests (≥ 1 per NFR)	1 (N3)	0	Lê Thị Yến Vi
Total for this workflow	48	44 (92 %)	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

6.2 Workflow WF-02

Workflow name	Rent a box or send a parcel via locker
Owner (one member)	Nguyễn Quốc Bảo Huy
Supporting members	Trương Nguyễn Thái Bình, Trần Kim Nhã, Lê Thị Yến Vi
Actors	Customer, Receiver, Locker Controller, System Scheduler
Trigger	Customer rents a box or creates a send order
Business outcome	Items collected and box released, or EXPIRED after the overdue fee
Main entity state path	Order INITIALIZED → STORING → COMPLETED / EXPIRED; Box AVAILABLE → RESERVED → OCCUPIED → AVAILABLE
Activity diagram (Report 4 section)	Pending G3 – source 06b-activity-rent-locker.drawio, 06a-activity-send-parcel.drawio

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-01	Sign in, admin 2FA	Wrong password: MSG06, no token; admin needs a 6-digit email OTP valid 300 s.	TC-F01-01..03
F-02	Create send order	Only AVAILABLE boxes of an online locker; box RESERVED; unpaid after 15 min: cancelled, box freed.	TC-F02-01..03

Feature ID	Feature	Acceptance criteria	Test case IDs
F-03	VietQR payment	PAID only when received >= total; a duplicate webhook counts once; partial shows the remainder.	TC-F03-01..03 (counted in WF-01)
F-04	Drop parcel, share code	Box opens only if PAID; drop gives STORING / OCCUPIED and a 6-digit PIN to the receiver.	TC-F04-01..03
F-05	Pick up at kiosk	Right PIN opens and completes the order; 5 wrong PINs lock the box 15 min (MSG21).	TC-F05-01..03
F-06	Rent box by hours	1–720 h; multi-use PIN until the end; extension <= 24 h; ending frees the box.	TC-F06-01..03
F-07	Open box by Bluetooth	Owner/receiver token only, 120 s, single use; state changes on Pi report; fallback: QR or PIN.	TC-F07-01..03
F-08	Overdue fee, expiry	500 VND/h, max 50,000 VND and 50 % of price; opens only after paying; > 72 h: EXPIRED.	TC-F08-01..03
F-09	Cabinet commands	No ack in 20 s: TIMEOUT, never success; relay ran but door closed: JAMMED; events resent.	TC-F09-01..03
F-16	AI assistant	Answers cite sources; order questions see only own orders; reply within 10 s.	TC-F16-01..03
F-20	Dashboard, revenue report	Revenue = payments collected minus refunds in the period; each total opens the entries behind it.	TC-F20-01..03 (counted in WF-01)

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-02a	Main	CAB-TU01 has a free Standard box; customer near it with Bluetooth on	Choose a box, rent 2 h → pay by VietQR → PIN issued → open with PIN at kiosk, close → reopen with "Open box" (Bluetooth) → end rental → admin opens revenue	Order COMPLETED, box AVAILABLE; payment in revenue	Nguyễn Quốc Bảo Huy
DS-02b	Exception	Rental DS-02a in STORING; a second rental past its end time	Enter a wrong PIN 5 times at the kiosk; open the overdue rental	Box locked 15 min (MSG21); overdue box opens only after the fee is paid	Nguyễn Quốc Bảo Huy

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	27	26	Nguyễn Quốc Bảo Huy 15, Trương Nguyễn Thái Bình 9, Trần Kim Nhã 3
End-to-end workflow test (≥ 1)	1	0	Nguyễn Quốc Bảo Huy
State transition tests (≥ 1 per transition)	11 (Order 6, Box 5)	11	Trương Nguyễn Thái Bình 6, Nguyễn Quốc Bảo Huy 5
NFR tests (≥ 1 per NFR)	5 (N1, N2, N4, N5, N6)	1	Nguyễn Quốc Bảo Huy, Trương Nguyễn Thái Bình, Trần Kim Nhã
Total for this workflow	44	38 (86 %)	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*

Criterion	Committed
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

6.3 Workflow WF-03

Workflow name	Box incident to resolution
Owner (one member)	Trương Nguyễn Thái Bình
Supporting members	Trần Kim Nhã, Nguyễn Quốc Bảo Huy, Lê Thị Yến Vi
Actors	Customer, Locker Technician, Admin
Trigger	Customer reports a faulty box
Business outcome	Ticket RESOLVED with the box back in service or locked, or REJECTED with feedback
Main entity state path	Box AVAILABLE / OCCUPIED → PENDING_CHECK → previous (rejected) or FAULT → previous (resolved); Ticket OPEN → IN_PROGRESS → RESOLVED / REJECTED
Activity diagram (Report 4 section)	Pending G3 – source 06f-activity-handle-incident-ticket.drawio

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-13	Report box incident	Title and description required, <= 5 photos; box PENDING_CHECK, no new orders, fee stops.	TC-F13-01..03
F-14	Ticket within SLA	Claim only on shift; SLA 4 h, max 2 extensions with reason; 3 overdue tickets block claims.	TC-F14-01..03 (counted in WF-04)

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-03a	Main	Occupied box on CAB-TU01; locker technician on shift	Customer reports with a photo → technician claims → inspects, fixes on site with a photo → resolves	Box PENDING_CHECK → back in service; ticket RESOLVED; customer notified	Trương Nguyễn Thái Bình
DS-03b	Exception	Report on a box with no fault; technician X holds 3 overdue tickets	X claims it; a technician on shift claims, rejects without, then with feedback	Claim refused; reject needs feedback; ticket REJECTED, box back to its previous state	Trương Nguyễn Thái Bình

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	3	3	Trương Nguyễn Thái Bình 3
End-to-end workflow test (≥ 1)	1	0	Trương Nguyễn Thái Bình
State transition tests (≥ 1 per transition)	9 (Box 5, Ticket 4)	8	Trương Nguyễn Thái Bình 9

Test type	Count	Automated in CI	Responsible member(s)
NFR tests (≥ 1 per NFR)	0	0	–
Total for this workflow	13	11 (85 %)	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

6.4 Workflow WF-04

Workflow name	Maintenance of lockers and drones
Owner (one member)	Trần Kim Nhã
Supporting members	Trương Nguyễn Thái Bình, Nguyễn Quốc Bảo Huy, Lê Thị Yến Vi
Actors	Admin, Locker / Drone Technician
Trigger	Admin creates a maintenance schedule or a drone ticket and assigns a technician
Business outcome	Inspection recorded; asset back in service, or a repair ticket opened
Main entity state path	Drone IDLE → MAINTENANCE → IDLE / FAULT → IDLE; Box AVAILABLE → FAULT → AVAILABLE; Ticket OPEN → IN_PROGRESS → RESOLVED
Activity diagram (Report 4 section)	Pending G3 – source 06g-activity-periodic-inspection.drawio (add drone path, G7)

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-14	Ticket within SLA	Claim only on shift; SLA 4 h, max 2 extensions with reason; 3 overdue tickets block claims.	TC-F14-01..03
F-18	Maintenance schedule	One locker or drone; matching technician role; drone schedule sets MAINTENANCE until inspected.	TC-F18-01..03
F-19	Inspection checklist	Assigned technician only; items Pass/Fail/NA; all pass: next due date; fail opens ticket, FAULT.	TC-F19-01..03

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-04a	Main	Drone DRONE-S550-07 idle, no mission; drone technician account	Admin creates a schedule with a checklist and assigns the technician → technician is notified, marks every item Pass with a photo	Drone MAINTENANCE (no deliveries) until the inspection, then IDLE; next due date set	Trần Kim Nhã

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-04b	Exception	Schedule for CAB-TU01 assigned to technician A	Technician B completes it; A marks one item Fail on a box	B refused (assigned technician only); ticket for A, box FAULT, due date kept	Trần Kim Nhã

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	9	8	Trần Kim Nhã 9
End-to-end workflow test (≥ 1)	1	0	Trần Kim Nhã
State transition tests (≥ 1 per transition)	12 (Drone 7, Box 5)	6	Trần Kim Nhã 7, Nguyễn Quốc Bảo Huy 5
NFR tests (≥ 1 per NFR)	0	0	–
Total for this workflow	22	14 (64 %)	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

7. Individual Commitments

7.1 Member 1

Full name	Lê Thị Yến Vi
Student ID	SE182544
Role in team	Leader; drone delivery

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-01	Drone delivery with home pickup
Mandatory features owned	F-10, F-11, F-12, F-17, F-20	
Modules / entities owned	1) Drone booking, dispatch, home pickup; 2) Drone telemetry, drone Pi (ArUco, servo); 3) Dashboard, revenue, drone screens	
Design decisions owned (D-IDs)	D4; order-service (drone), drone-iot	
NFRs responsible	N3	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	32	Before Defense 1.1
Of which automated in CI	28 (88 %)	Before Defense 1.1
Demo scenarios presented	DS-01a, DS-01b	Before Defense 1.1
Required fixes owned (section 9)	RF-02, RF-11, RF-13, RF-15, RF-16, RF-23	See section 9
Documentation sections (Report / section)	Report 3 §3.2.19–20, §3.4.1, §3.6.2; Report 4 §3.14–17, §3.26; Report 5 Drone Delivery & Telemetry	22/11/2026

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

7.2 Member 2

Full name	Trương Nguyễn Thái Bình
Student ID	SE182370
Role in team	Mobile – customer, payment, incidents

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-03	Box incident to resolution
Mandatory features owned	F-02, F-03, F-04, F-06, F-13	
Modules / entities owned	1) Incident report and technician ticket screens; 2) SePay VietQR payment; 3) Send / rent / my-orders screens, rental rules	
Design decisions owned (D-IDs)	D3; payment-service, mobile	
NFRs responsible	N4	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	32	Before Defense 1.1
Of which automated in CI	29 (91 %)	Before Defense 1.1
Demo scenarios presented	DS-03a, DS-03b	Before Defense 1.1
Required fixes owned (section 9)	RF-04, RF-08, RF-09, RF-10, RF-14, RF-19	See section 9
Documentation sections (Report / section)	Report 3 §3.2.9–18, §3.2.21–26, §3.3.4–7; Report 4 §3.6–7, §3.9–13, §3.19; Report 5 Orders & Payment	22/11/2026

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

7.3 Member 3

Full name	Nguyễn Quốc Bảo Huy
Student ID	SE180211
Role in team	Backend, IoT, DevOps

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-02	Rent a box or send a parcel via locker
Mandatory features owned	F-01, F-05, F-07, F-09, F-16	
Modules / entities owned	1) Architecture, gateway/auth, CI/CD, VM; 2) Locker controller, kiosk, MQTT, Bluetooth open; 3) AI assistant and knowledge base	
Design decisions owned (D-IDs)	D1, D2; auth, iot, assistant services; iot repo	
NFRs responsible	N2, N5	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	32	Before Defense 1.1
Of which automated in CI	26 (81 %)	Before Defense 1.1
Demo scenarios presented	DS-02a, DS-02b	Before Defense 1.1
Required fixes owned (section 9)	RF-01, RF-05, RF-07, RF-20, RF-21, RF-22	See section 9
Documentation sections (Report / section)	Report 3 §3.1–3.2.5, §3.2.31–32, §3.5, §3.6.1, §3.6.5, §3.6.10–11; Report 4 §1–2, §3.1–5, §3.8, §3.21–25	22/11/2026

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

7.4 Member 4

Full name	Trần Kim Nhã
Student ID	SE182290
Role in team	Drone fleet, maintenance

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-04	Maintenance of lockers and drones
Mandatory features owned	F-08, F-14, F-15, F-18, F-19	
Modules / entities owned	1) Drone units, devices, logs, tickets; 2) Maintenance schedules, inspections, shifts; 3) Parcel drop, overdue and expiry	
Design decisions owned (D-IDs)	D5; locker-service (drone), order-service	
NFRs responsible	N1, N6	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	31	Before Defense 1.1
Of which automated in CI	24 (77 %)	Before Defense 1.1
Demo scenarios presented	DS-04a, DS-04b	Before Defense 1.1
Required fixes owned (section 9)	RF-03, RF-06, RF-12, RF-17, RF-18, RF-24	See section 9
Documentation sections (Report / section)	Report 3 §3.3.1, §3.3.8, §3.3.10, §3.4.2–5, §3.6.6–7; Report 4 §3.18, §3.20, §3.27; Report 5 Maintenance	22/11/2026

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

8. Summary and Cross-check

8.1 By workflow

Workflow	Owner	Features	Demo scenarios (main / exception)	Test cases	Automated
WF-01	Lê Thị Yến Vi	8	1 / 1	48	44
WF-02	Nguyễn Quốc Bảo Huy	11	1 / 1	44	38
WF-03	Trương Nguyễn Thái Bình	2	1 / 1	13	11
WF-04	Trần Kim Nhã	3	1 / 1	22	14
Total		20 distinct	4 / 4	127	107 (84 %)

8.2 By member

Member	Workflows owned	Features	Test cases	Automated	Demo scenarios	Review 2 verification
Lê Thị Yến Vi	WF-01	5	32	28	DS-01a, DS-01b	

Member	Workflows owned	Features	Test cases	Automated	Demo scenarios	Review 2 verification
Trương Nguyễn Thái Bình	WF-03	5	32	29	DS-03a, DS-03b	
Nguyễn Quốc Bảo Huy	WF-02	5	32	26	DS-02a, DS-02b	
Trần Kim Nhã	WF-04	5	31	24	DS-04a, DS-04b	
Total	4	20	127	107 (84 %)	8	

8.3 Committed Numbers

Number of main workflows	4
Number of demo scenarios (main / exception)	4 / 4
Committed functional test cases	127
Of which automated in CI	107 (84 %)

8.4 Eligibility Thresholds for the Viva

Criterion	Minimum threshold	Agreed threshold
Main workflows	*100% run end-to-end*	100 %
Demo scenarios	*100% main; ≥ 80% exception*	100 % main; ≥ 80 % exception
Test case count	*≥ committed number*	≥ 127
Test pass rate	*≥ 90% overall; 100% main-path tests of mandatory features*	≥ 90 %; 100 % main-path
Automation	*≥ 50% run in CI*	≥ 50 % in CI
Defects	*No open Critical or High defects*	0 open Critical / High
Individual	*Each member demos the workflow they own and meets their delivery commitments*	Yes

9. Required Fixes

ID	Item	Related workflow	Owner	Due
RF-01	remove Face ID from SRS (BM02 SR-02)	WF-02	Nguyễn Quốc Bảo Huy	15/11/2026
RF-02	add ETA FR to SRS (BM02 SR-03)	WF-01	Lê Thị Yến Vi	15/11/2026
RF-03	add maintenance alert FR to SRS (BM02 SR-04)	WF-04	Trần Kim Nhã	15/11/2026
RF-04	specify delivery statistics and utilization in UC24 (BM02 SR-05)	WF-03	Trương Nguyễn Thái Bình	15/11/2026
RF-05	add Bluetooth order-open use case (G2) (BM02 SR-06)	WF-02	Nguyễn Quốc Bảo Huy	15/11/2026
RF-06	add acceptance criteria per FR (from Design Brief §6, G6) (BM02 SR-08)	WF-04	Trần Kim Nhã	22/11/2026
RF-07	add measurement method to each NFR (Design Brief §7) (BM02 SR-09)	WF-02	Nguyễn Quốc Bảo Huy	15/11/2026
RF-08	regenerate Logical ERD from current entities (G1) (BM02 SR-10)	WF-03	Trương Nguyễn Thái Bình	15/11/2026

ID	Item	Related workflow	Owner	Due
RF-09	regenerate Logical ERD with new columns (G1) (BM02 SR-11)	WF-03	Trương Nguyễn Thái Bình	15/11/2026
RF-10	add settings tables to ERD (BM02 SR-12)	WF-03	Trương Nguyễn Thái Bình	15/11/2026
RF-11	insert state machines into Report 4 (G3) (BM02 SR-13)	WF-01	Lê Thị Yến Vi	15/11/2026
RF-12	add PARCEL_RELEASE_FAILED to session state machine (BM02 SR-14)	WF-04	Trần Kim Nhã	15/11/2026
RF-13	complete delivery stage values in SRS 5.4 (BM02 SR-15)	WF-01	Lê Thị Yến Vi	15/11/2026
RF-14	align order statuses in SRS and diagram (BM02 SR-16)	WF-03	Trương Nguyễn Thái Bình	15/11/2026
RF-15	insert activity diagrams into Report 4 (G3) (BM02 SR-17)	WF-01	Lê Thị Yến Vi	15/11/2026
RF-16	redraw drone activity diagram with home pickup (G3) (BM02 SR-19)	WF-01	Lê Thị Yến Vi	15/11/2026
RF-17	map CI tests to §6 TC IDs, add cross-service e2e and iot CI (G5) (BM02 SR-20)	WF-04	Trần Kim Nhã	22/11/2026
RF-18	add drone companion computer to architecture (BM02 SR-21)	WF-04	Trần Kim Nhã	15/11/2026
RF-19	add eSMS to architecture (BM02 SR-22)	WF-03	Trương Nguyễn Thái Bình	15/11/2026
RF-20	add map services and landing page to architecture (BM02 SR-23)	WF-02	Nguyễn Quốc Bảo Huy	15/11/2026
RF-21	wire kiosk QR session or drop UC14 (BM02 SR-24)	WF-02	Nguyễn Quốc Bảo Huy	22/11/2026
RF-22	align SRS UC16 with registration change No. 6 (PIN at kiosk; Bluetooth or locker QR in the app) (BM02 SR-25)	WF-02	Nguyễn Quốc Bảo Huy	15/11/2026
RF-23	design parcel release in SDD (BM02 SR-26)	WF-01	Lê Thị Yến Vi	15/11/2026
RF-24	add demo simulator FR to SRS (BM02 SR-27)	WF-04	Trần Kim Nhã	15/11/2026

10. Review 2 Conclusion (completed by reviewers)

☐ Pass ☐ Conditional pass ☐ Re-review

11. Confirmation

Role	Full name	Signature	Date
Reviewer 1	**Đỗ Phúc Thịnh**		
Reviewer 2	**Nguyễn Trọng Tài**		
Supervisor	**Đặng Ngọc Minh Đức**		
Team leader	**Lê Thị Yến Vi**		
Team member	**Trương Nguyễn Thái Bình**		
Team member	**Nguyễn Quốc Bảo Huy**		
Team member	**Trần Kim Nhã**		