Registration Form – Record of Changes

1. Project Information

Project code	FA26SE002 (group GFA26SE32)
Project name	Drone Delivery and Smart Locker Management System (DDSLMS) – Hệ thống quản lý giao nhận hàng bằng Drone và Smart Locker (product name: Lock.R)
Team	Lê Thị Yến Vi (SE182544, leader) · Trương Nguyễn Thái Bình (SE182370) · Nguyễn Quốc Bảo Huy (SE180211) · Trần Kim Nhã (SE182290)
Supervisor	Đặng Ngọc Minh Đức · Đỗ Hữu Tiến
Current registration version	1.0 – registration form signed 17/08/2026
Proposed version	2.0
Version	1.0
Date	09/11/2026

2. Changes

☐ No changes to the current registration form

No.	Section	Current content	Proposed content	Reason	Proposed by
1	3.2 b) Proposed Solutions; 3.2 c) Module 1	Capability "Battery-aware drone assignment strategy"; FR "Implement Battery-aware Drone Assignment".	Capability removed. FR: "Assign to each delivery an idle drone whose battery is above the admin-set minimum and that is not under maintenance."	Findings from Iteration 1: the pilot has one real drone (DRONE-S550-07), so comparing drone assignment strategies gives no meaningful result. Effort moved to real hardware integration (cabinet CAB-TU01, drone camera, servo parcel release) and to a named technician being responsible for every flight (Design Brief D4). Only the research scope is reduced; the delivery workflow and its business rules are unchanged.	Team
2	3.2 f) Products; 3.2 g) Proposed Tasks	Software Products (5 separate module items); Research Outputs (experimental evaluation report, conference paper); Phase 3 "Experimental evaluation of drone assignment strategies"; Phase 4 "Conference paper preparation".	Software Products updated to 3 applications ("Drone Delivery and Smart Locker Management Web Application", "Mobile Application For Customer & Technicians", "Kiosk Screen Web Application"); Hardware Products added ("Drone and Smart Locker System"); Research Outputs removed; Phase 3 renamed "Advanced Features".	Same as No. 1; deliverables restated to match the actual web, mobile, kiosk software and physical drone/locker hardware built in Iteration 1.	Team

No.	Section	Current content	Proposed content	Reason	Proposed by
3	3.3 Research Information	Research question; research objectives on assignment strategies; methodology "Experimental Evaluation", "Comparative Performance Analysis"; expected scientific contribution.	Section renamed "Objectives, Scope & Methodology". Removed the research question, the assignment-strategy objectives, the two experimental methods and the scientific contribution. Kept the general objective, In/Out of Scope and the remaining methods; the simulator objective now reads "for demonstration and testing".	Same as No. 1.	Team
4	3.2 c) Module 5 AI Knowledge Support	Generate summaries of operational reports.	Removed. Document-based question answering with cited sources (RAG) is kept.	Not aligned with the project scope: the assistant answers operational questions from the knowledge base with cited sources, and operational figures are already shown on the admin dashboard and revenue reports (UC24).	Team
5	3.2 d) Non-Functional Requirements	p95 API response < 300 ms; real-time update < 2 s; telemetry every 3–5 s; availability > 95 % during testing; JWT; RBAC; secure access.	p95 read <= 1 s / write <= 2 s at 100 sessions; status and drone stage updates <= 2 s (p95); box open result <= 5 s in 95 % of opens; monthly uptime >= 99 %; replayed payment webhooks never counted twice; box locked after 5 wrong PINs and single-use Bluetooth tokens. JWT, RBAC, secure access and scalability kept. Same as Design Brief §7 N1–N6.	Constraint from technology: thresholds set to what can be measured on the deployed VM (2 vCPU, 8 GB RAM, SRS §4.2.3) and kept identical to Design Brief §7.	Team
6	3.2 b) Proposed Solutions; 3.2 c) Module 2	"Smart Locker management and parcel collection using PIN/QR authentication"; "Generate PIN and QR codes for parcel pickup".	"… parcel collection using a PIN at the kiosk, or from the mobile app over Bluetooth or after scanning the locker QR code"; "Generate a PIN for parcel pickup; open the box from the mobile app over Bluetooth or after scanning the locker QR code".	Findings from Iteration 1: the kiosk accepts a typed PIN only. QR is used the other way round: the app scans the QR sticker on the locker and opens the box over the Internet, or opens it over Bluetooth with a single-use token checked on the Pi (Design Brief D2). No device scans the order QR shown in the app.	Team

No.	Section	Current content	Proposed content	Reason	Proposed by
7	3.2 b) Proposed Solutions; 3.2 c) Module 3 & Module 4; 3.2 g) Phase 3; 3.3 b) In Scope	Modules 1–4 only (Delivery Management, Smart Locker Management, Maintenance Management, AI Knowledge Support); incident reporting not listed as a separate module; smart locker installation not listed under Maintenance Management.	Added "Module 3: Incident Reporting and Management" before Maintenance Management (renumbered to Module 4, with "Installation of a smart locker system" added; AI Knowledge Support renumbered to Module 5), and added "Incident Reporting and Management" and "Real-Time Monitoring Dashboard" in Proposed Solutions, Phase 3 and In Scope.	Findings from Iteration 1: incident reporting and resolution (box incidents with SLA tickets and dropped-parcel recovery) is one of the four core workflows owned and demonstrated by the team (WF-03, Design Brief §8 and Appendix A1), and smart locker installation & commissioning is supported for technicians and admins.	Team

3. Decision at Review 2 (completed by reviewers)

No.	Decision (Accepted / Adjusted / Rejected)	Reviewer note
1		
2		
3		
4		
5		
6		
7		