Review 2 Commitment

1. Project Information

Project code	FA26SE002 (group GFA26SE32)
Project name	Drone Delivery and Smart Locker Management System (DDSLMS) – product name Lock.R
Team	Lê Thị Yến Vi (SE182544, leader) · Trương Nguyễn Thái Bình (SE182370) · Nguyễn Quốc Bảo Huy (SE180211) · Trần Kim Nhã (SE182290)
Supervisor	Đặng Ngọc Minh Đức · Đỗ Hữu Tiến
Review 2 date	[Review 2 date]
Reviewer 1	[Reviewer 1]
Reviewer 2	[Reviewer 2]
Version	0.1 (draft before Review 2)
Date	09/11/2026

2. Final Registration Form

Final version	2.0
Approved at Review 2 (Yes/No)	[Yes / No – at Review 2]
Attached file name	SWP490_FA26SE002_R2_Registration.pdf

3. Mandatory Features

ID	Feature	Actor	Acceptance criteria	Workflow	Owner
F-01	Sign in, admin 2FA	User, Admin	Wrong password: MSG06, no token; admin needs a 6-digit email OTP valid 300 s.	WF-02	Huy
F-02	Create send order	Customer	Only AVAILABLE boxes of an online locker; box RESERVED; unpaid after 15 min: cancelled, box freed.	WF-02	Huy
F-03	VietQR payment	Customer	PAID only when received >= total; a duplicate webhook counts once; partial shows the remainder.	WF-01, WF-02	Bình
F-04	Drop parcel, share code	Customer	Box opens only if PAID; drop gives STORING / OCCUPIED and a 6-digit PIN to the receiver.	WF-02	Bình
F-05	Pick up at kiosk	Receiver	Right PIN opens and completes the order; 5 wrong PINs lock the box 15 min (MSG22).	WF-01, WF-02	Huy
F-06	Rent box by hours	Customer	1–720 h; multi-use PIN until the end; extension <= 24 h; ending frees the box.	WF-02	Bình
F-07	Open box by Bluetooth	Customer, Receiver	Token for the order's owner/receiver only, 120 s, single use; state changes once on the Pi report; failure offers locker QR or PIN.	WF-02	Huy
F-08	Overdue fee, expiry	Customer, Scheduler	500 VND/h, max 50,000 VND and 50 % of price; opens only after paying; > 72 h: EXPIRED.	WF-02	Huy
F-09	Cabinet commands	Locker Controller	No ack in 20 s: TIMEOUT, never success; relay ran but door closed: JAMMED; events resent.	WF-02	Huy

ID	Feature	Actor	Acceptance criteria	Workflow	Owner
F-10	Book drone delivery	Customer	Refused: no free DRONE box (MSG13), > 5,000 g, > 5,000 m, unsafe weather or > 3 open orders.	WF-01	Vi
F-11	Assign drone, load, launch	Drone Technician	Only an idle drone > 20 % battery is assigned; launch needs the checklist; + 50 g re-prices.	WF-01	Vi
F-12	Track drone, drop into locker	Customer, Receiver	Stage updates reach the app in 2 s; on arrival lid opens, servo releases, lid closes; order STORING with a PIN.	WF-01	Vi
F-13	Report box incident	Customer	Title and description required, up to 5 photos; box PENDING_CHECK, no new orders, overdue fee stops.	WF-03	Bình
F-14	Ticket within SLA	Locker Tech., Admin	Claim only on shift; SLA 4 h, max 2 extensions with reason; 3 overdue tickets block claims.	WF-03, WF-04	Nhã
F-15	Parcel drop and recovery	Drone/Locker Tech., Admin	Camera evidence required; recovery SLA 4 h; 60 % compensation needs admin and customer approval.	WF-01	Nhã
F-16	AI assistant	User	Answers cite sources; order questions see only own orders; reply within 10 s.	WF-02	Huy
F-17	Home pickup by technician	Drone Tech., Admin	Offered to the nearest free technician on shift; no answer in 180 s: next one; "Picked up" needs the sender's code within 300 m.	WF-01	Vi
F-18	Maintenance schedule	Admin	One locker or drone; technician with the matching role; a new drone schedule sets MAINTENANCE (no deliveries) until inspected.	WF-04	Nhã
F-19	Inspection checklist	Locker / Drone Tech.	Assigned technician only; every item Pass / Fail / NA; all pass: next due date; a fail opens a ticket, faulty box or drone FAULT.	WF-04	Nhã
F-20	Dashboard, revenue report	Admin	Revenue = payments collected minus refunds in the period; each total opens the entries behind it.	WF-01, WF-02	Huy

4. Non-Functional Requirements

ID	Quality attribute	Metric	Threshold	Measurement method	Owner
N1	Performance	p95 API response time	Read <= 1 s, write <= 2 s at 100 sessions	k6 on staging, 10 min	Nhã
N2	Responsiveness	PIN / "Open box" to door-open result	<= 5 s in 95 % of 50 opens	Timed run on CAB-TU01 + logs	Huy
N3	Realtime	Order status / drone stage delay to app	p95 <= 2 s	Event vs receive time, 30 events	Vi
N4	Payment accuracy	Double-counted replayed webhooks	0 of 100	Replay test in CI	Bình
N5	Security	PIN lockout; Bluetooth token reuse	Lock after 5 wrong PINs; 100 % reused tokens rejected	Automated tests in CI	Huy
N6	Availability	Monthly API uptime	>= 99 %	Health check every 5 min	Huy

5. Out of Scope

Item	Reason
Beyond-visual-line-of-sight commercial drone flights	Needs aviation permits; demo flights run in a controlled area with one drone.
Payment gateways other than SePay VietQR (MoMo, VNPay, cards)	One reconciled payment path; VietQR works with every Vietnamese bank app (BR-22).
Publishing on Google Play / App Store	Pilot ships as an Android APK and mobile web.
Battery-aware drone assignment research and strategy comparison	Removed from the registration (BM03 No. 1–3): one real drone gives no meaningful comparison.
Physical drone flight control	The drone Pi only reads autopilot telemetry and drives the release servo; it never arms or steers the drone.
More than one physical cabinet	One real cabinet (CAB-TU01, 7 boxes); other lockers run the same controller software simulated.

6. Workflow Commitments

6.1 Workflow WF-01

Workflow name	Drone delivery with home pickup
Owner (one member)	Vi
Supporting members	[Supporting members]
Actors	Customer, Drone Technician, Receiver, Locker Controller
Trigger	Customer books a drone delivery
Business outcome	Parcel dropped into the receiver locker and picked up
Main entity state path	Order AWAITING_DISPATCH → STORING → COMPLETED; Stage AWAITING_DISPATCH → PICKUP_ASSIGNED → PICKED_UP → … → READY_FOR_PICKUP; Drone IDLE → RESERVED → IN_FLIGHT → IDLE
Activity diagram (Report 4 section)	Pending G3 – source docs/rp3/srs-assets/drawio/06c-activity-drone-delivery.drawio (redraw with home pickup, BM02 SR-19)

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-03	VietQR payment	PAID only when received >= total; a duplicate webhook counts once; partial shows the remainder.	TC-F03-01..03
F-05	Pick up at kiosk	Right PIN opens and completes the order; 5 wrong PINs lock the box 15 min (MSG22).	TC-F05-01..03 (counted in WF-02)
F-10	Book drone delivery	Refused: no free DRONE box (MSG13), > 5,000 g, > 5,000 m, unsafe weather or > 3 open orders.	TC-F10-01..03
F-11	Assign drone, load, launch	Only an idle drone > 20 % battery is assigned; launch needs the checklist; + 50 g re-prices.	TC-F11-01..03
F-12	Track drone, drop into locker	Stage updates reach the app in 2 s; on arrival lid opens, servo releases, lid closes; order STORING with a PIN.	TC-F12-01..03
F-15	Parcel drop and recovery	Camera evidence required; recovery SLA 4 h; 60 % compensation needs admin and customer approval.	TC-F15-01..03
F-17	Home pickup by technician	Offered to the nearest free technician on shift; no answer in 180 s: next one; "Picked up" needs the sender's code within 300 m.	TC-F17-01..03
F-20	Dashboard, revenue report	Revenue = payments collected minus refunds in the period; each total opens the entries behind it.	TC-F20-01..03 (counted in WF-02)

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-01a	Main	Receiver locker CAB-TU01 has a free drone box; idle drone > 20 % battery; technician on shift; safe weather	Book with home pickup → pay → nearest technician accepts, collects at home (code, photo), loads, launches → ArUco read, lid opens, servo releases, lid closes → receiver enters PIN → admin opens revenue	Order STORING with PIN, then COMPLETED; log shows servo release; payment in revenue	Vi

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-01b	Exception	Receiver locker with no free drone box; parcel of 6,000 g	Book a drone delivery	Booking refused (MSG13 / weight limit)	Vi

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	18	[n]	Vi 12, Bình 3, Nhã 3
End-to-end workflow test (≥ 1)	1	[n]	Vi
State transition tests (≥ 1 per transition)	25 (Stage 18, Drone 4, Order 3)	[n]	Vi 18, Nhã 7
NFR tests (≥ 1 per NFR)	1 (N3)	[n]	Vi
Total for this workflow	45	[n]	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

6.2 Workflow WF-02

Workflow name	Rent a box or send a parcel via locker
Owner (one member)	Huy
Supporting members	[Supporting members]
Actors	Customer, Receiver, Locker Controller, System Scheduler
Trigger	Customer rents a box or creates a send order
Business outcome	Items collected and box released, or EXPIRED after the overdue fee
Main entity state path	Order INITIALIZED → STORING → COMPLETED / EXPIRED; Box AVAILABLE → RESERVED → OCCUPIED → AVAILABLE
Activity diagram (Report 4 section)	Pending G3 – source 06b-activity-rent-locker.drawio, 06a-activity-send-parcel.drawio

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-01	Sign in, admin 2FA	Wrong password: MSG06, no token; admin needs a 6-digit email OTP valid 300 s.	TC-F01-01..03
F-02	Create send order	Only AVAILABLE boxes of an online locker; box RESERVED; unpaid after 15 min: cancelled, box freed.	TC-F02-01..03

Feature ID	Feature	Acceptance criteria	Test case IDs
F-03	VietQR payment	PAID only when received >= total; a duplicate webhook counts once; partial shows the remainder.	TC-F03-01..03 (counted in WF-01)
F-04	Drop parcel, share code	Box opens only if PAID; drop gives STORING / OCCUPIED and a 6-digit PIN to the receiver.	TC-F04-01..03
F-05	Pick up at kiosk	Right PIN opens and completes the order; 5 wrong PINs lock the box 15 min (MSG22).	TC-F05-01..03
F-06	Rent box by hours	1–720 h; multi-use PIN until the end; extension <= 24 h; ending frees the box.	TC-F06-01..03
F-07	Open box by Bluetooth	Token for the order's owner/receiver only, 120 s, single use; state changes once on the Pi report; failure offers locker QR or PIN.	TC-F07-01..03
F-08	Overdue fee, expiry	500 VND/h, max 50,000 VND and 50 % of price; opens only after paying; > 72 h: EXPIRED.	TC-F08-01..03
F-09	Cabinet commands	No ack in 20 s: TIMEOUT, never success; relay ran but door closed: JAMMED; events resent.	TC-F09-01..03
F-16	AI assistant	Answers cite sources; order questions see only own orders; reply within 10 s.	TC-F16-01..03
F-20	Dashboard, revenue report	Revenue = payments collected minus refunds in the period; each total opens the entries behind it.	TC-F20-01..03

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-02a	Main	CAB-TU01 has a free Standard box; customer near it with Bluetooth on	Choose a box, rent 2 h → pay by VietQR → PIN issued → open with PIN at kiosk, close → reopen with "Open box" (Bluetooth) → end rental → admin opens revenue	Order COMPLETED, box AVAILABLE; payment in revenue	Huy
DS-02b	Exception	Rental DS-02a in STORING; a second rental past its end time	Enter a wrong PIN 5 times at the kiosk; open the overdue rental	Box locked 15 min (MSG22); overdue box opens only after the fee is paid	Huy

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	30	[n]	Huy 24, Bình 6
End-to-end workflow test (≥ 1)	1	[n]	Huy
State transition tests (≥ 1 per transition)	11 (Order 6, Box 5)	[n]	Bình 9, Huy 2
NFR tests (≥ 1 per NFR)	5 (N1, N2, N4, N5, N6)	[n]	Bình, Huy, Nhã
Total for this workflow	47	[n]	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*

Criterion	Committed
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

6.3 Workflow WF-03

Workflow name	Box incident to resolution
Owner (one member)	Bình
Supporting members	[Supporting members]
Actors	Customer, Locker Technician, Admin
Trigger	Customer reports a faulty box
Business outcome	Ticket RESOLVED with the box back in service or locked, or REJECTED with feedback
Main entity state path	Box AVAILABLE / OCCUPIED → PENDING_CHECK → previous (rejected) or FAULT → previous (resolved); Ticket OPEN → IN_PROGRESS → RESOLVED / REJECTED
Activity diagram (Report 4 section)	Pending G3 – source 06f-activity-handle-incident-ticket.drawio

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-13	Report box incident	Title and description required, up to 5 photos; box PENDING_CHECK, no new orders, overdue fee stops.	TC-F13-01..03
F-14	Ticket within SLA	Claim only on shift; SLA 4 h, max 2 extensions with reason; 3 overdue tickets block claims.	TC-F14-01..03 (counted in WF-04)

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-03a	Main	Occupied box on CAB-TU01; locker technician on shift	Customer reports with a photo → technician claims → inspects, fixes on site with a photo → resolves	Box PENDING_CHECK → back in service; ticket RESOLVED; customer notified	Bình
DS-03b	Exception	Report on a box with no fault; technician X holds 3 overdue tickets	X claims it; a technician on shift claims, rejects without, then with feedback	Claim refused; reject needs feedback; ticket REJECTED, box back to its previous state	Bình

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	3	[n]	Bình 3
End-to-end workflow test (≥ 1)	1	[n]	Bình
State transition tests (≥ 1 per transition)	9 (Box 5, Ticket 4)	[n]	Bình 9
NFR tests (≥ 1 per NFR)	0	[n]	–

Test type	Count	Automated in CI	Responsible member(s)
Total for this workflow	13	[n]	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

6.4 Workflow WF-04

Workflow name	Maintenance of lockers and drones
Owner (one member)	Nhã
Supporting members	[Supporting members]
Actors	Admin, Locker / Drone Technician
Trigger	Admin creates a maintenance schedule or a drone ticket and assigns a technician
Business outcome	Inspection recorded; asset back in service, or a repair ticket opened
Main entity state path	Drone IDLE → MAINTENANCE → IDLE / FAULT → IDLE; Box AVAILABLE → FAULT → AVAILABLE; Ticket OPEN → IN_PROGRESS → RESOLVED
Activity diagram (Report 4 section)	Pending G3 – source 06g-activity-periodic-inspection.drawio (add drone path, G7)

Features in this workflow

Feature ID	Feature	Acceptance criteria	Test case IDs
F-14	Ticket within SLA	Claim only on shift; SLA 4 h, max 2 extensions with reason; 3 overdue tickets block claims.	TC-F14-01..03
F-18	Maintenance schedule	One locker or drone; technician with the matching role; a new drone schedule sets MAINTENANCE (no deliveries) until inspected.	TC-F18-01..03
F-19	Inspection checklist	Assigned technician only; every item Pass / Fail / NA; all pass: next due date; a fail opens a ticket, faulty box or drone FAULT.	TC-F19-01..03

Demo scenarios

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-04a	Main	Drone DRONE-S550-07 idle, no mission; drone technician account	Admin creates a schedule with a checklist and assigns the technician → technician is notified, marks every item Pass with a photo	Drone MAINTENANCE (no deliveries) until the inspection, then IDLE; next due date set	Nhã

Scenario ID	Type	Preconditions and data	Main steps	Expected result	Presenter
DS-04b	Exception	Schedule for CAB-TU01 assigned to technician A	Technician B completes it; A marks one item Fail on a box	B refused (assigned technician only); ticket for A, box FAULT, due date kept	Nhã

Committed test cases

Test type	Count	Automated in CI	Responsible member(s)
Feature tests (≥ 3 per feature)	9	[n]	Nhã 9
End-to-end workflow test (≥ 1)	1	[n]	Nhã
State transition tests (≥ 1 per transition)	12 (Drone 7, Box 5)	[n]	Nhã 10, Huy 2
NFR tests (≥ 1 per NFR)	0	[n]	–
Total for this workflow	22	[n]	

Pass criteria at Defense 1.1

Criterion	Committed
Runs end-to-end on staging with seeded data	*Yes*
Main scenario passes	*Yes*
Exception scenarios passing	1 of 1 (100 %)
Test pass rate for this workflow	≥ 90 %; 100 % of main-path tests of its features
Open Critical / High defects	*0*

Reviewer note

Note	

7. Individual Commitments

7.1 Member 1

Full name	Lê Thị Yến Vi
Student ID	SE182544
Role in team	Leader; drone delivery

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-01	Drone delivery with home pickup
Mandatory features owned	F-10, F-11, F-12, F-17	
Modules / entities owned	1) Drone booking, technician dispatch, home pickup; 2) Drone telemetry, drone Pi (ArUco, servo release); 3) Mobile drone screens	
Design decisions owned (D-IDs)	D4; order-service (drone), drone-iot	
NFRs responsible	N3	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	32	[Defense 1.1 date]
Of which automated in CI	[n]	[Defense 1.1 date]
Demo scenarios presented	DS-01a, DS-01b	[Defense 1.1 date]
Required fixes owned (section 9)	RF-03, RF-12, RF-14, RF-15, RF-16, RF-17, RF-24	See section 9
Documentation sections (Report / section)	[Report / section]	[date]

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

7.2 Member 2

Full name	Trương Nguyễn Thái Bình
Student ID	SE182370
Role in team	Mobile – customer, payment, incidents

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-03	Box incident to resolution
Mandatory features owned	F-03, F-04, F-06, F-13	
Modules / entities owned	1) Incident report and technician ticket screens; 2) SePay VietQR payment; 3) Send / rent / my-orders screens, rental rules	
Design decisions owned (D-IDs)	D3; payment-service, mobile	
NFRs responsible	N4	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	32	[Defense 1.1 date]
Of which automated in CI	[n]	[Defense 1.1 date]
Demo scenarios presented	DS-03a, DS-03b	[Defense 1.1 date]
Required fixes owned (section 9)	RF-01, RF-05, RF-09, RF-10, RF-11, RF-20	See section 9
Documentation sections (Report / section)	[Report / section]	[date]

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

7.3 Member 3

Full name	Nguyễn Quốc Bảo Huy
Student ID	SE180211
Role in team	Backend, IoT, DevOps

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-02	Rent a box or send a parcel via locker
Mandatory features owned	F-01, F-02, F-05, F-07, F-08, F-09, F-16, F-20	
Modules / entities owned	1) Architecture, gateway/auth, CI/CD, VM; 2) Locker controller, kiosk, MQTT, Bluetooth open, rental overdue and expiry; 3) AI assistant, dashboard and revenue reports	
Design decisions owned (D-IDs)	D1, D2; auth, iot, assistant services; iot repo	
NFRs responsible	N2, N5, N6	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	32	[Defense 1.1 date]
Of which automated in CI	[n]	[Defense 1.1 date]
Demo scenarios presented	DS-02a, DS-02b	[Defense 1.1 date]
Required fixes owned (section 9)	RF-02, RF-06, RF-08, RF-21, RF-22, RF-23	See section 9
Documentation sections (Report / section)	[Report / section]	[date]

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

7.4 Member 4

Full name	Trần Kim Nhã
Student ID	SE182290
Role in team	Drone fleet, maintenance

Ownership

Type	Items (IDs / names)	Notes
Main workflow(s) owned	WF-04	Maintenance of lockers and drones
Mandatory features owned	F-14, F-15, F-18, F-19	

Type	Items (IDs / names)	Notes
Modules / entities owned	1) Drone units, devices, IoT logs, admin drone tickets; 2) Maintenance schedules and inspections, technician shifts; 3) Parcel drop and recovery	
Design decisions owned (D-IDs)	D5; locker-service (drone), order-service (incident)	
NFRs responsible	N1	

Delivery commitments to Defense 1.1

Commitment	Committed (count / IDs)	Due
Functional test cases written	31	[Defense 1.1 date]
Of which automated in CI	[n]	[Defense 1.1 date]
Demo scenarios presented	DS-04a, DS-04b	[Defense 1.1 date]
Required fixes owned (section 9)	RF-04, RF-07, RF-13, RF-18, RF-19, RF-25	See section 9
Documentation sections (Report / section)	[Report / section]	[date]

Ownership verification at Review 2 (completed by reviewers)

Result	Weak points observed	Follow-up (by whom, by when)
☐ *Verified* ☐ *Partly verified* ☐ *Not verified*		

Member confirmation

Signature / date	

8. Summary and Cross-check

8.1 By workflow

Workflow	Owner	Features	Demo scenarios (main / exception)	Test cases	Automated
WF-01	Vi	8	1 / 1	45	[n]
WF-02	Huy	11	1 / 1	47	[n]
WF-03	Bình	2	1 / 1	13	[n]
WF-04	Nhã	3	1 / 1	22	[n]
Total		20 distinct	4 / 4	127	[≥ 64]

8.2 By member

Member	Workflows owned	Features	Test cases	Automated	Demo scenarios	Review 2 verification
Lê Thị Yến Vi	WF-01	4	32	[n]	DS-01a, DS-01b	
Trương Nguyễn Thái Bình	WF-03	4	32	[n]	DS-03a, DS-03b	
Nguyễn Quốc Bảo Huy	WF-02	8	32	[n]	DS-02a, DS-02b	
Trần Kim Nhã	WF-04	4	31	[n]	DS-04a, DS-04b	

Member	Workflows owned	Features	Test cases	Automated	Demo scenarios	Review 2 verification
Total	4	20	127	[≥ 64]	8	

8.3 Committed Numbers

Number of main workflows	4
Number of demo scenarios (main / exception)	4 / 4
Committed functional test cases	127
Of which automated in CI	[≥ 64]

8.4 Eligibility Thresholds for the Viva

Criterion	Minimum threshold	Agreed threshold
Main workflows	*100% run end-to-end*	100 %
Demo scenarios	*100% main; ≥ 80% exception*	100 % main; ≥ 80 % exception
Test case count	*≥ committed number*	≥ 127
Test pass rate	*≥ 90% overall; 100% main-path tests of mandatory features*	≥ 90 %; 100 % main-path
Automation	*≥ 50% run in CI*	≥ 50 % in CI
Defects	*No open Critical or High defects*	0 open Critical / High
Individual	*Each member demos the workflow they own and meets their delivery commitments*	Yes

9. Required Fixes

ID	Item	Related workflow	Owner	Due
RF-01	remove wallet from SRS (G1) (BM02 SR-01)	WF-03	Bình	15/11/2026
RF-02	remove Face ID from SRS (BM02 SR-02)	WF-02	Huy	15/11/2026
RF-03	add ETA FR to SRS (BM02 SR-03)	WF-01	Vi	15/11/2026
RF-04	add maintenance alert FR to SRS (BM02 SR-04)	WF-04	Nhã	15/11/2026
RF-05	specify delivery statistics and utilization in UC25 (BM02 SR-05)	WF-03	Bình	15/11/2026
RF-06	add Bluetooth order-open use case (G2) (BM02 SR-06)	WF-02	Huy	15/11/2026
RF-07	add acceptance criteria per FR (from Design Brief §6) (BM02 SR-08)	WF-04	Nhã	22/11/2026
RF-08	add measurement method to each NFR (Design Brief §7) (BM02 SR-09)	WF-02	Huy	15/11/2026
RF-09	regenerate Logical ERD from current entities (BM02 SR-10)	WF-03	Bình	15/11/2026
RF-10	regenerate Logical ERD from current entities (BM02 SR-11)	WF-03	Bình	15/11/2026
RF-11	add settings tables to ERD (BM02 SR-12)	WF-03	Bình	15/11/2026
RF-12	insert state machines into Report 4 (G3) (BM02 SR-13)	WF-01	Vi	15/11/2026
RF-13	add PARCEL_RELEASE_FAILED to session state machine (BM02 SR-14)	WF-04	Nhã	15/11/2026
RF-14	complete delivery stage values in SRS 5.4 (BM02 SR-15)	WF-01	Vi	15/11/2026
RF-15	align order statuses in SRS and diagram (BM02 SR-16)	WF-01	Vi	15/11/2026

ID	Item	Related workflow	Owner	Due
RF-16	insert activity diagrams into Report 4 (G3) (BM02 SR-17)	WF-01	Vi	15/11/2026
RF-17	redraw drone activity diagram with home pickup (BM02 SR-19)	WF-01	Vi	15/11/2026
RF-18	map tests to TC IDs, add e2e and CI for iot (G5) (BM02 SR-20)	WF-04	Nhã	22/11/2026
RF-19	add drone companion computer to architecture (BM02 SR-21)	WF-04	Nhã	15/11/2026
RF-20	add eSMS to architecture (BM02 SR-22)	WF-03	Bình	15/11/2026
RF-21	add map services and landing page to architecture (BM02 SR-23)	WF-02	Huy	15/11/2026
RF-22	wire kiosk QR session or drop UC15 (BM02 SR-24)	WF-02	Huy	22/11/2026
RF-23	align SRS UC17 with registration change No. 6 (PIN at kiosk; Bluetooth or locker QR in the app) (BM02 SR-25)	WF-02	Huy	15/11/2026
RF-24	design parcel release in SDD (BM02 SR-26)	WF-01	Vi	15/11/2026
RF-25	add demo simulator FR to SRS (BM02 SR-27)	WF-04	Nhã	15/11/2026
RF-26	[Items from the Review 2 minutes]			

10. Review 2 Conclusion (completed by reviewers)

☐ Pass ☐ Conditional pass ☐ Re-review

11. Confirmation

Role	Full name	Signature	Date
Reviewer 1	**[Reviewer 1]**		
Reviewer 2	**[Reviewer 2]**		
Supervisor	**Đặng Ngọc Minh Đức**		
Team leader	**Lê Thị Yến Vi**		